

BOROUGH OF LONGPORT
Atlantic County - New Jersey
Resolution 2021 - 114

APPROVAL OF CHANGE ORDER NUMBER 1
FOR THE CONSTRUCTION OF POTABLE WATER WELL NUMBER 4
TO A.C. SCHULTES, INCORPORATED OF WOODBURY, N.J.

WHEREAS, the Borough of Longport previously executed a Contract on October 26, 2020 to **A.C. Schultes** of Woodbury, N.J. in the amount of **\$684,480.00** for the **Construction of Potable Water Well Number 4**; and

WHEREAS, the Municipal Engineer had recommended relocation of the Well Number 4 and additional funds were needed for the relocation ; and

WHEREAS, the cost of this additional work will result in an increase of \$ 11,135.35 to the Contract Amount of \$684,480.00 bring the new **Total Adjusted Contract Amount** to **\$695,615.35**, which amounts to a **1.63% increase** in the Original Contract Amount.

NOW, THEREFORE, BE IT RESOLVED by the Governing Body of the Borough of Longport that it hereby accepts the recommendation of the Special Projects Engineer and Municipal Administrator and hereby approves and authorizes Change Order Number 1 resulting in Total Adjusted Contract Amount of **\$695,615.35**; and

BE IT FURTHER RESOLVED, that a Certificate of Availability of Funds issued by the Municipal Chief Financial Officer shall be attached hereto as a condition of approval.

DO NOT USE SPACE BELOW						
OFFICIAL RECORD OF GOVERNING BODY VOTING ON FINAL PASSAGE						
COMMISSIONERS	MOTION	SECOND	AYE	NAY	NV	AB
Russo	X		X			
Leeds		X	X			
Lawler						X
X-indicates vote		NV-not voting		AB. - Absent		

This is a Certified True Copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF ADOPTION: July 21, 2021

/s/ **MONICA KYLE, RMC**
 MUNICIPAL CLERK